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Bazan Branch Library 
Description: Repairs and renovations 
Funds: 2007 Bond $375,000 
Location/District: 2200 W. Commerce Street/District 5 
City Architect: William Hensley 
Project Architect: None 
Design Enhancement: None 
Construction Contract: Job Order Contracting/Jamail & Smith Construction 
Estimated Completion Date: October 2008 
Project Scope: HVAC replacement; site work to correct drainage around building; repairs to 
sidewalks; exterior and interior lighting upgrades; repairs to landscaping and irrigation system; 
carpet replacement; new furniture; new lighted flagpole 
Current Status: All renovations are completed including the installation of the new lighted flag pole. 
Installation of the new furniture is scheduled to be complete by the end of February.  

__________________________________________________________________ 
 
Central Library Roof, Skylight Replacement and Exterior Coating 
Description: Replacement of the roof and skylight and repairs to exterior leaks 
Funds: Certificates of Obligation $3,150,000 (roof $1,500,000; exterior coating $1,650,000) 
Location/District: 600 Soledad Street/District 1 
City Architect: Chester Slimp 
Project Architect: Raba-Kistner Consultants, Inc. 
Design Enhancement: None 
Construction Contract: To be determined 
Estimated Completion Date: May 2010 
Project Scope: An interim project to provide re-roofing, recoating and associated repairs to prevent 
water infiltration at the Central Library 
Current Status: After City posting of the Request for Qualifications, a vendor has been selected as 
the Construction-at-Risk Manager/Contractor, pending Council approval in March. After the contracts 
are approved by City Council work on the design documents will begin. Construction is estimated to 
be complete by the summer of 2010.  

__________________________________________________________________ 
 
Collins Garden Branch Library 
Description: Repairs and renovations 
Funds: 2007 Bond $400,000 
Location/District: District 5 
City Architect: William Hensley 
Project Architect: None 
Design Enhancement: None 
Construction Contract: Jamail & Smith Construction 
Estimated Completion Date: Estimated November 2008 
Project Scope: Roof replacement; exterior patching and painting; removal of rear wood canopy; 
parking lot restriping; interior patching and painting 
Current Status: The Job Order Contract was approved by City Council on August 14 and work 
began in September. No closure of the Branch is anticipated for this work. Painting of the exterior is 
complete and re-roofing is in progress. Interior patching and painting have begun and the project is 
estimated to be completed by early March.  



__________________________________________________________________ 
 
Cortez Branch Library 
Description: Repairs and renovations 
Funds: *2007 Bond $300,000/CDBG $100,000 
Location/District: District 4 
City Architect: William Hensley 
Project Architect: Alvidrez Architecture, Inc. 
Design Enhancement: None 
Construction Contract: To be determined 
Estimated Completion Date: To be determined 
Project Scope: Expansion and renovations to the meeting room and front entrance 
Current Status: The project architects met with Library staff on August 28 to present conceptual 
designs. Construction documents are being completed and the project is expected to be bid in 
February. Construction is scheduled to start in April 2009 with completion September 2009. A 
discussion is underway to decide whether the branch will have to close while this work is underway. 
 
 *$50,000 of Bond funds was previously spent on painting and carpet.  

__________________________________________________________________ 
 

New District 9 Branch Library 
Description: Construction of a new branch library 
Funds: 2007 bond $3,000,000/Unissued Certificates of Obligation $4,000,000 
Location/District: Corner of Wilderness Oak and Blanco Road/District 9 
City Architect: Dale Lange 
Project Architect: Marmon Mok Architecture 
Design Enhancement: To be determined 
Construction Contract: To be determined 
Estimated Completion Date: To be determined 
Project Scope: Construction of a new branch library  
Current Status: The project architects held design charrettes with the Library Board Facilities 
Committee and library staff. Conceptual design is in progress. A community meeting is scheduled 
February 19 at the Wilderness Oak Elementary School to gather input from neighborhood 
stakeholders.  

__________________________________________________________________ 
 

Facilities Assessment Study 
Description: Comprehensive assessment of physical elements at all library locations 
Funds: $250,000 Capital Funds, Certificates of Obligation 
Location/District: All library locations in all districts 
City Architect: Dale Lange 
Project Architect: Debra Dockery Architects   
Design Enhancement: None 
Construction Contract: To be determined 
Estimated Completion Date: April 2009 
Project Scope: Assessment of current conditions of all Library buildings and recommendation of 
replacements, repairs and renovations anticipated within the next 5 years; prioritization of needs and 
estimation of costs 
Current Status: A pre-assessment and scoping meeting was held on January 22. Site visits began 
on January 27. The five-year plan is scheduled for completion by April 2009.  

__________________________________________________________________ 
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Hertzberg Building Restoration 
Description: Repairs and renovations; building stabilization 
Funds: 2003 Bond $500,000  
Location/District: 210 W. Market Street/District 1 
City Architect: William Hensley 
Project Architect: To be determined 
Design Enhancement: To be determined 
Construction Contract: To be determined 
Estimated Completion Date: March 2010 
Project Scope: In partnership with the National Western Art Foundation, stabilization and 
restoration of the former Hertzberg building for use as the Dolph and Janie Briscoe Western Art 
Museum; construction of a history center portal to be housed in the museum 
Current Status: The stabilization process was completed with installation of a new roof and 
resealing of the windows. The building exterior has been gently pressure-cleaned. The interior has 
been emptied and stripped to its structural components. The National Western Art Foundation is 
early in the schematic design phase for the museum. The design phase should begin in February 
2009.  

__________________________________________________________________ 
 
History Center Portal 
Description: Design and construction of a Library History Center Portal in the Briscoe Western Art 
Museum 
Funds: Certificates of Obligation $1.5 million 
Location/District: 210 W. Market Street/District 1 
City Architect: Bill Hensley 
Project Architect: To be determined 
Design Enhancement: None 
Construction Contract: To be determined 
Estimated Completion Date: March 2010 
Project Scope: Construction of a history center portal to be housed in the previous Hertzberg Circus 
Museum building 
Current Status: The project was delayed due to changes in NWAF Administration. A Request for 
Qualifications to select a design consultant for the Portal has now been issued and selection 
scheduled for completion in March 2009.  

__________________________________________________________________ 
 

Johnston Branch Library 
Description: Repairs and renovations 
Funds: 2007 Bond $ 300,000/CDBG $150,000 
Location/District: 6307 Sun Valley/District 4 
City Architect: William Hensley 
Project Architect: None 
Design Enhancement: None 
Construction Contract: To be determined 
Estimated Completion Date: To be determined 
Project Scope: Replacement of the retention wall; site work; roof replacement; parking lot repairs; 
installation of a flagpole 
Current Status: Flagpole installation is complete. An engineering contract is in place. Soil testing 
and design work is in progress and is estimated to be completed by the end of February 2009. A 
construction contract for the proposed work will need to go to City Council for approval.  

__________________________________________________________________ 
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Las Palmas Branch Library 
Description: Roof replacement 
Funds: $480,000 Capital Funds, Certificates of Obligation 
Location/District: 515 Castroville Road / District 5 
City Architect: Dale Lange 
Project Architect: None 
Design Enhancement: None 
Construction Contract: To be determined 
Estimated Completion Date: To be determined 
Project Scope: Roof replacement and other repairs as funding provides 
Current Status: Priority scoping of additional work to occur in February 2009 

__________________________________________________________________ 
 
McCreless Branch Library 
Description: Repairs and renovations 
Funds: 2007 bond $450,000 
Location/District: 1023 Ada/District 3 
City Architect: William Hensley 
Project Architect: O’Connell and Robertson Architects 
Design Enhancement: None 
Construction Contract: To be determined 
Estimated Completion Date: To be determined 
Project Scope: HVAC replacement; carpet replacement; painting; installation of exterior restroom 
doors; new meeting room furniture; installation of roof canopy over the back door; expansion of 
parking area if funding permits 
Current Status: A preliminary scope meeting was held with O’Connell & Robertson. The City 
Architect is negotiating a contract with O’Connell and Robertson Architects. Negotiations for 
additional parking are on hold.  

__________________________________________________________________ 
 

Memorial Branch Library 
Description: Repairs and renovations 
Funds: 2007 Bond $300,000 
Location/District: 3222 Culebra Road/District 5 
City Architect: William Hensley 
Project Architect: Vitetta Architects 
Design Enhancement: None 
Construction Contract: To be determined 
Estimated Completion Date: To be determined 
Project Scope: Carpet replacement; new shelving; ADA improvements to the restrooms and 
modifications to the circulation desk; new interior lighting if funding permits 
Current Status: A preliminary scoping meeting was held with the project architect. The City 
Architect is negotiating a contract with Vitetta Architects. A contract for replacement shelving is 
currently being processed by the Purchasing Department.  

__________________________________________________________________ 
 
Mission Branch Library 
Description: Construction of a new branch library 
Funds: 2007 Bond $4,175,000; Certificates of Obligation $2,825,000 
Location/District: Site of former Mission Road Drive-In/District 3 
City Architect: William Hensley 
Project Architect: Kell Muñoz 
Design Enhancement: To be determined 
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Construction Contract: To be determined 
Estimated Completion Date: Summer 2010 
Project Scope: Construction of a new branch library 
Current Status: The project architects are working on concepts for space layouts and interrelation 
of areas. The project architects have conducted design charrettes with the Library Facilities 
Committee and Library staff. An additional community meeting took place on January 28 to update 
stakeholders on the project’s progress. A design presentation was made to the Board of Trustees 
the last week of January. Both the Master Plan and the conceptual library plan were presented to the 
Historic and Design Review Commission and received approval on February 4. Assistant City 
Manager Frances González has identified funds for additional site needs and work to the old theater 
marquee and other historical elements.  

__________________________________________________________________ 
 
Pan American Branch Library 
Description: Repairs and renovations 
Funds: 2007 Bond $300,000 
Location/District: 1122 Pyron Avenue/District 4 
City Architect: William Hensley 
Project Architect: None 
Design Enhancement: None 
Construction Contract: Jamail & Smith Construction 
Estimated Completion Date: November 2008 
Project Scope: Parking lot rebuild with curbs and drainage; restroom upgrades; energy lighting 
upgrades; painting of exterior metal elements; furniture replacements 
Current Status: All renovations are complete except for the new lighted flag pole and signage 
upgrades. Replacement furniture is scheduled for installation the third week of February. The branch 
was closed for three weeks in December but is now open.  

__________________________________________________________________ 
 
Roosevelt High School & Public Library 
Description: Construction of a new library at the existing Roosevelt High School to serve both 
students and the public 
Funds: 2003 Bond $900,000 
Location/District: 5110 Walzem Road/District 2 
City Architect: None 
Project Architect: James S. Davis, Partner with Garza, Bomberger & Associates 
Design Enhancement: None 
Construction Contract: To be determined 
Estimated Completion Date: August 2009 
Project Scope: Expansion of the new Roosevelt High School Library to accommodate use by the 
general public 
Current Status: Construction has begun on the foundations, floor slab, walls and ceilings. Interior 
work is underway. Move-in is scheduled for August 2009 with opening for the school year later that 
month. The project is currently ahead of schedule and move-in to the library may occur in March 
2009.  

__________________________________________________________________ 
 

Thousand Oaks Branch Library 
Description: HVAC system replacement 
Funds: $240,000 Capital Funds, Certificates of Obligation 
Location/District: 4618 Thousand Oaks Drive / District 10 
City Architect: Dale Lange 
Project Architect: None 
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Design Enhancement: None 
Construction Contract: To be determined 
Estimated Completion Date: To be determined 
Project Scope: HVAC system replacement and other repairs as funding provides 
Current Status: Priority scoping of additional work to occur in February 2009 

__________________________________________________________________ 
 

Westfall Branch Library 
Description: Roof and HVAC system replacement 
Funds: $600,000 Capital Funds, Certificates of Obligation 
Location/District: 6111 Rosedale Court / District 1 
City Architect: Dale Lange 
Project Architect: None 
Design Enhancement: None 
Construction Contract: To be determined 
Estimated Completion Date: To be determined 
Project Scope: Roof and HVAC system replacement and other repairs as funding provides 
Current Status: Priority scoping of additional work to occur in February 2009 
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